
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:35 PM
Run date

Time

Reviewer: Ghafghazi, Ben 19-Mar-10

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 207 Date: 12-Feb-2010 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 157

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/field

Tim Mc Carty revised Roadway Electric cost for the down hole seismic sensor due to an ostruction .
Met with Sgerif to discuss PB response to the contractor RFI regarding the Air Reciever.
MCM continued to work on the water line to prepare for testing on Tuesday.
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